COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 27/ 2020

ESTI MATE SUMVARY 16: 58: 48
CONTI D C22416 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 22416- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 24.0 DAYS TI ME ALLOW 120 WORK DAYS
SB |-225 AT PARKER RD, and |-225 SB at |-25 NB PERCENT TIME:  20.00 ORI G TI ME ALLON 120 WORK DAYS
PRQJECT NO. SFTY2254- 091
SB |-225 PARKER RD RAMP SAFETY
NAME OF ROAD:
PRQIECT COUNTI ES: ARAPAHOE
CONTRACTOR:
ABCO CONTRACTI NG, | NC. PAY PERI OD ENDI NG 08/ 01/ 2020 DATE TI ME STARTED 06/29/2020
2180 E. 74TH PLACE DATE LET 04/ 09/ 2020 DATE WORK BEGAN 06/ 29/ 2020
DATE AWARDED 04/ 28/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/21/2020 DATE ACCEPTED
DENVER CO 80229 (303) 288- 4140 DATE NOTI CE TO PROCEED 06/ 29/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 3,359, 856.00 PARTI Cl PATI NG $ 299, 086. 36 $ 299, 086. 36
AWARD PRQIECT AMT: $  3,226,884.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 8. 90% TOTAL EARNI NGS 299, 086. 36 299, 086. 36
FUNDS AVAI LABLE: $ 3,060, 769. 64 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 299, 086. 36 299, 086. 36
TOTAL CLAI M5 $ 0.00 RETAI NAGE -7,219.09 -7,219. 09
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 291, 867. 27 291, 867. 27
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 291, 867. 27 291, 867. 27
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 291, 867. 27

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22416 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22416-BID ESTI MATE RUN 08/ 27/ 2020
PRQJECT: SFTY2254- 091 ESTI MATE NO 0001 16: 58: 48
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 *Cearing and G ubbing 1. 000 0. 000
LS 0. 500 29, 500. 00
59, 000. 00000 0. 500 29, 500. 00
0010 202-00026 *Renpval of Slope and Ditch Paving 2, 141. 000 0. 000
SY 0. 000 0. 00
33. 00000 0. 000 0. 00
0015 202-00027 *Renoval of Riprap 26. 000 0. 000
Sy 26. 000 2,314.00
89. 00000 26. 000 2,314.00
0020 202-00035 *Rermoval of Pipe 3.000 0. 000
LF 0. 000 0. 00
295. 00000 0. 000 0. 00
0025 202- 00090 *Renmpval of Delineator 26. 000 0. 000
EACH 15. 000 465. 00
31. 00000 15. 000 465. 00
0030 202-00210 *Renopval of Concrete Pavenent 1, 184. 000 0. 000
sY 317. 410 14, 600. 86
46. 00000 317. 410 14, 600. 86
0035 202-00220 *Renoval of Asphalt Mat 669. 000 0. 000
Sy 0. 000 0.00
19. 00000 0. 000 0. 00
0040 202-00250 *Renpval of Pavenent Marking 5, 550. 000 0. 000
SF 0. 000 0. 00
3. 00000 0. 000 0. 00
0045 202- 00500 Renoval of Portions of Present Structure 1. 000 0. 000
EACH 0. 000 0.00
4,900. 00000 0. 000 0. 00
0050 202-00705 *Rermoval of Light Standard Foundation 3. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0055 202-00805 *Renpoval of Overhead Sign Structure 1. 000 0. 000
EACH 0. 000 0.00

6, 650. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

202- 00810

202- 00832

202-01130

202-01170

202-01180

202- 01300

202- 04010

203- 00010

203- 01140

203- 01500

203- 01510

C22416

22416-BID
SFTY2254- 091

| TEM
DESCRI PTI ON

ROADWAY

*Renmoval of Ground Sign

*Rermoval of Sign Panel (Special)

*Renoval of Guardrail Type 3

Renoval of Guardrail Type 7

of Median Barrier

Renpva

*Renoval

of End Anchorage

*Clean |nlet

*Uncl assi fi ed Excavation (Conplete In Place)

Rol i ng

Bl adi ng

Backhoe

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
215. 00000
3. 000
EACH
580. 00000
1, 152. 000
LF
3. 50000
1, 068. 000
LF
25. 00000
32.000
LF
85. 00000
3. 000
EACH
270. 00000
14. 000
EACH
1, 125. 00000
6, 310. 000
cy
47.00000
10. 000
HOUR
155. 00000
30. 000
HOUR
175. 00000
30. 000
HOUR

160. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

0. 000
. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 27/ 2020

430.

2,541.

270.

44,509

00

.00

00

.00

.00

00

.00

00

.00

.00

.00

16: 58: 48

AMOUNT

430.

2,541.

270.

44,509

00

.00

00

.00

.00

00

.00

00

.00

.00

.00



CONTI D: C22416 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22416-BI D ESTI MATE RUN 08/ 27/ 2020
PRQIECT: SFTY2254- 091 ESTI MATE NO 0001 16: 58: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-01550  Dozing 30. 000 0. 000
HOUR 0. 000 0. 00
180. 00000 0. 000 0. 00
0120 203-01582 Truck (Dunp) 20. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
0125 203-01597  *Pot hol i ng 60. 000 0. 000
HOUR 8. 000 1,920. 00
240. 00000 8. 000 1, 920. 00
0130 203-02330 Laborer 40. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0.00
0135 206- 00000 *Structure Excavation 461. 000 0. 000
cy 0. 000 0. 00
74.00000 0. 000 0. 00
0140 206-00100  *Structure Backfill (O ass 1) 301. 000 0. 000
cY 0. 000 0. 00
135. 00000 0. 000 0. 00
0145 206-00530 *Filter Material (Cass C 96. 000 0. 000
Ccy 0. 000 0. 00
165. 00000 0. 000 0. 00
0150 207-00205 Topsoi | 915. 000 0. 000
cY 0. 000 0. 00
51. 00000 0. 000 0.00
0155 208-00002 *Erosion Log Type 1 (12 Inch) 3,903. 000 0. 000
LF 1, 365. 000 5, 460. 00
4. 00000 1, 365. 000 5, 460. 00
0160 208-00045 *Concrete Washout Structure 3. 000 0. 000
EACH 0. 000 0. 00
1, 665. 00000 0. 000 0. 00
0165 208- 00056 *StormDrain Inlet Protection (Type Ill) 8. 000 0. 000
EACH 3.000 795. 00

265. 00000 3. 000 795. 00



CONTI D

ROADWAY

CAT NO0200

0170 208-00070

0175

208- 00103

0180

208- 00105

0185

208- 00106

0190

208- 00207

0195

210- 00810

0200

210- 00816

0205

210- 02004

0210

210- 04010

0215

210- 04020

0220 212-00006

C22416

SFTY2254- 091

22416-BID

| TEM
DESCRI PTI ON

*Vehi cl e Tracki ng Pad

*Renoval

and Di sposal of Sedinment (Labor)

*Renoval

and Di sposal of Sedi ment (Equi pnent)

*Sweepi ng (Sedi ment Renoval )

*Er osi on Control

Managenent

*Reset Ground Sign

*Reset Sign Panel

(Speci al)

*Rel ay Pipe (4 Inch)

Adj ust Manhol e

Modi fy Inlet

*Seedi ng (Native)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
3, 775. 00000
48. 000
HOUR
45. 00000
48. 000
HOUR
105. 00000
60. 000
HOUR
125. 00000
40. 000
DAY
238. 00000
4. 000
EACH
700. 00000
2.000
EACH
1, 500. 00000
35. 000
LF
54. 00000
1. 000
EACH
1, 685. 00000
1. 000
EACH
4, 890. 00000
1.700
ACRE

840. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
5. 000
5. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 27/ 2020

3,775

1,190

00

.00

.00

00

00

.00

.00

.00

.00

.00

.00

16: 58: 48

AMOUNT

3,775

1,190

00

.00

.00

.00

00

.00

.00

.00

.00

.00

.00



CONTI D: C22416 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22416-BI D ESTI MATE RUN 08/ 27/ 2020
PRQIECT: SFTY2254- 091 ESTI MATE NO 0001 16: 58: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 213-00002 *Mulching (Wed Free Hay) 1. 700 0. 000
ACRE 0. 000 0. 00
1, 190. 00000 0. 000 0. 00
0230 213-00061 *Mul ch Tackifier 340. 000 0. 000
LB 0. 000 0. 00
0. 60000 0. 000 0.00
0235 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0240 216-00201 *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 1, 166. 000 0. 000
Cl ass
SY 0. 000 0. 00
2.50000 0. 000 0.00
0245 217-00020 *Her bi ci de Treat nent 8. 000 0. 000
HOUR 0. 000 0. 00
300. 00000 0. 000 0. 00
0250 240-00000 *W1dlife Biologist 16. 000 0. 000
HOUR 12. 500 1, 262. 50
101. 00000 12.500 1, 262. 50
0255 240-00015 *Protection of Mgratory Birds 16. 000 0. 000
HOUR 0. 000 0. 00
101. 00000 0. 000 0. 00
0260 240-00017 *Protection of Mgratory Birds 1. 000 0. 000
LS 0. 000 0. 00
8, 900. 00000 0. 000 0. 00
0265 240-00100 *Prairie Dog Managenent 1. 000 0. 000
LS 0. 500 4, 450. 00
8, 900. 00000 0. 500 4, 450. 00
0270 304- 06000 *Aggregat e Base Course (O ass 6) 1, 947. 000 0. 000
TON 0. 000 0. 00
59. 00000 0. 000 0.00
0275 403-34871 *Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 185. 000 0. 000
TON 0. 000 0. 00

180. 00000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0280 412-01250

0285

503- 00054

0290

506- 00030

0295

507- 00000

0300

601- 03050

0305

602- 00000

0310

604- 00305

0315

604- 25005

0320

606- 00302

0325

606- 00920

0330 606-01340

C22416
22416-BID
SFTY2254- 091

| TEM
DESCRI PTI ON

Concrete Pavenent (12-1/2 Inch)

*Drilled Shaft

(54 Inch)

G outed Riprap

Concrete Slope and Ditch Paving

Concrete Class D (Wall)

Rei nforcing Steel

Inlet Type C (5 Foot)

Vane Grate Inlet

(5 Foot)

*Quardrail

Cuardrai |

Type 9 (Style CO)

*End Anchorage Type 3D

Type 3 (31 Inch M dwest

COLORADO DEPARTMENT OF TRANSPORTATI ON

Guardrai |

ESTI MATE NO 0001

Syst em

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5, 987. 000
sy
112. 00000
57.000
LF
670. 00000
11. 000
cy
650. 00000
178. 000
cy
934. 00000
85. 000
cy
625. 00000
12, 500. 000
LB
2.30000
1. 000
EACH
7, 360. 00000
1. 000
EACH
7, 800. 00000
1, 935. 000
LF
29. 00000
1, 128. 000
LF
92. 50000
2.000
EACH

1, 350. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 27/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

16: 58: 48

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0335 606-01370

0340

606- 01380

0345

606- 01460

0350

606- 02005

0355

607-11525

0360

612- 00001

0365

614-00012

0370

614- 00013

0375

614- 42400

0380

625- 00000

0385 626- 00000

C22416
22416-BID
SFTY2254- 091

| TEM
DESCRI PTI ON

*Transi tion Type 3G

*Transition Type 3H

*Medi an Ter mi nal

*End Anchorage (Fl ared)

*Fence (Plastic)

*Del i neat or

(Type I)

*Si gn Panel

(Cass I1)

*Sign Panel (Class IIl)

*Monot ube Overhead Sign Bridge (24 Inch Dianeter)

*Construction Surveying

*Mbbi | i zati on

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

1. 000

3, 360. 00000

1. 000

1, 400. 00000

1. 000

10, 400. 00000

3. 000
EACH
2, 920. 00000
680. 000
LF
2. 60000
26. 000
EACH
68. 00000
18. 000
SF
34. 00000
1, 025. 000
SF
35. 00000
1. 000
EACH

123, 000. 00000

1. 000

LS
25, 000. 00000
1. 000

LS

233, 800. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 330
0. 330

0. 000
0. 250
0. 250

Page 8

ESTI MATE RUN 08/ 27/ 2020

8, 250

58, 450

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

00

16: 58: 48

AMOUNT

8, 250

58, 450

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

00



CONTI D: C22416 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22416-BI D ESTI MATE RUN 08/ 27/ 2020
PRQIECT: SFTY2254- 091 ESTI MATE NO 0001 16: 58: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 626-01113 *Public Information Managenent (Tier I11) 67. 000 0. 000
DAY 28. 000 1,792.00
64. 00000 28. 000 1, 792. 00
0395 627-00008 *Modi fi ed Epoxy Pavement Marking 91. 000 0. 000
GAL 0. 000 0. 00
298. 00000 0. 000 0. 00
0400 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 1, 240. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0405 627-01011 *Prefornmed Pl astic Pavement Marking (Contrast)(Inlaid) 1, 240. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0410 627-30405 *Preformed Thernopl astic Pavement MarKking 226. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0.00
24.00000 0. 000 0. 00
0415 630-00003 Uni fornmed Traffic Control 32.000 0. 000
HOUR 0. 000 0. 00
137. 00000 0. 000 0. 00
0420 630- 00006 Uniforned Traffic Control (Vehicle) 32. 000 0. 000
HOUR 0. 000 0. 00
24.00000 0. 000 0. 00
0425 630- 00007 Traffic Control Inspection 50. 000 0. 000
DAY 31. 000 9, 982. 00
322. 00000 31. 000 9, 982. 00
0430 630-00012 Traffic Control Managenent 100. 000 0. 000
DAY 3. 000 4, 365. 00
1, 455. 00000 3. 000 4, 365. 00
0435 630-80001 Fl ashi ng Beacon (Portabl e) 16. 000 0. 000
EACH 2.000 2,570. 00
1, 285. 00000 2.000 2,570. 00
0440 630-80335 Barricade (Type 3 MA) (Tenporary) 8. 000 0. 000
EACH 0. 000 0. 00

120. 00000 0. 000 0. 00



CONTI D: C22416 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22416-BI D ESTI MATE RUN 08/ 27/ 2020
PRQIECT: SFTY2254- 091 ESTI MATE NO 0001 16: 58: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630-80341  Construction Traffic Sign (Panel Size A) 12. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0450 630-80342 Construction Traffic Sign (Panel Size B) 48. 000 0. 000
EACH 12. 000 720. 00
60. 00000 12. 000 720.00
0455 630-80343 Construction Traffic Sign (Panel Size O 20. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0460 630-80350 Vertical Panel 100. 000 0. 000
EACH 12. 000 288. 00
24.00000 12. 000 288.00
0465 630-80355 Portabl e Message Sign Panel 4.000 0. 000
EACH 0. 000 0.00
4,375. 00000 0. 000 0. 00
0470 630-80358  Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 0. 000
Type
ype) EACH 2.000 1, 766. 00
883. 00000 2.000 1, 766. 00
0475 630-80360  Drum Channel i zi ng Device 88. 000 0. 000
EACH 44. 000 1, 056. 00
24.00000 44.000 1, 056. 00
0480 630-80370 *Barrier (Tenporary) 5, 300. 000 0. 000
LF 0. 000 0. 00
31. 00000 0. 000 0. 00
0485 630-80380 Traffic Cone 180. 000 0. 000
EACH 90. 000 1, 080. 00
12. 00000 90. 000 1, 080. 00
0490 630-85010 I mpact Attenuator (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
12, 500. 00000 0. 000 0. 00
0495 630-85041 Mobi | e Attenuat or 25. 000 0. 000
DAY 3. 000 3, 465. 00

1, 155. 00000 3. 000 3, 465. 00



CONTI D: C22416 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22416-BI D ESTI MATE RUN 08/ 27/ 2020
PRQIECT: SFTY2254- 091 ESTI MATE NO 0001 16: 58: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 632-00000 Night Wrk Lighting 1. 000 0. 000
LS 0. 000 0. 00
30, 000. 00000 0. 000 0. 00
0505 700-70010 F/ A M nor Contract Revisions 110, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0510 700-70016 F/ A Fuel Cost Adjustment 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0515 700-70019 F/ A Asphalt Cenment Cost Adjustnent 3, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0520 700-70023 F/ A On-The-Job Trai nee 2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 700-70025 F/' A Quality Incentive Paynent 200. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0530 700-70111 Project First Program 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0535 700- 70380 F/ A Erosion Control 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 3,268, 036.00 $ 207,266.36$ 207, 266. 36
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0540 620- 00002 Field Office (Cass 2) 1. 000 0. 000
EACH 1.000 49, 500. 00
49, 500. 00000 1. 000 49, 500. 00
0545 620- 00012 Field Laboratory (Cl ass 2) 1. 000 0. 000
EACH 1. 000 36, 600. 00

36, 600. 00000 1. 000 36, 600. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 12
ESTI MATE RUN 08/ 27/ 2020

CONTI D: C22416

PCN: 22416-BID

PRQIECT SFTY2254- 091

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0550 620-00020 Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
2.000 0. 000
EACH 2.000
2, 860. 00000 2.000

CAT 0400 CURRENT AMI  $

PRQJECT TOTAL CURRENT AMI $ 3, 359, 856.00 $

16: 58: 48
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
5, 720. 00
5, 720. 00
91,820.00% 91, 820. 00
299,086.36% 299, 086. 36



